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FMSIB PROJECT # 47 Strategic Investment Board

Agency Name and Project Title
City of Renton
Strander Blvd. / SW 27" St. Connection-Phase 2

Project Description

Phase 2 constructs the undercrossing of the BNSF railroad and provides a

temporary connection to the proposed Tukwila Commuter Rail Station. The
complete project will construct a grade separated five-lane roadway underneath
the Union Pacific and BNSF railways, connecting the existing principal arterial
roadway from West Valley Road in Tukwila to Oakesdale Ave SW in Renton

Contractor
Atkinson Construction

Recent Progress
The City of Renton is pursuing establishing the Strander Blvd Connection through the undercrossing of BNSF and UP railroad
tracks, with the tracks remaining in their current location.

The project was awarded to Atkinson Construction LLC and construction began in January 2012. The eastern bridge was
completed and BNSF mainline tracks were relocated to the new bridge in April 2013. Sheet pile and tieback installation, and
excavation for the western bridge began in June 2013 and is nearing completion.

Schedule and Scope changes
(Explain why the project has advanced or delayed since the last update.)
The Phase 2 construction project is on schedule. Westside tieback installation progressed slowly due to adjacent utilities.

State funds will be utilized for which phase (s) of the project. Construction.

Eni/ironmental Impacts / Compliance

Project is in compliance with NEPA and SEPA guidelines.

Federal fund Impacts
(Federal funds are included in this project for which phase(s).)
Federal funds are included in the PE phase at this time.

Project Milestones Scheduled |Attained Milestone Outlook
Environmental Documents Approved 12/10 12/10
RW Complete: 02/11 03/11
Contract Advertised 07/11 08/11
Contract Awarded 08/11 12/11
Groundbreaking 01/12 01/12
Open to Traffic 03/14
Project Cost Summary: Dollars in Percent 2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT):
millions of total Date _Planned Revised Actual
Preliminary Engineering 2.16 11% 9/11 $ 1.0 0.252
: 11/11 $ 2.55 0.181
Right-Of-W . 9 — _
'g vy 0.56 3% 212§ 03 036
Construction 16.56 86% 5/12 $ 0.5 1.66
Total Project Cost 17.79 8/12 $ 0.5 _ 02
1112 _$ 0.5 _ 008
213 _$ 0.5 009
5113 _$ 0.5 _01_
6/13 $ 0.5
Total 11-13 $ 3.55 $0.3.30 _2.92
Carryover of 13-15 $
Total 11-13 $ 3.55 $3.30 2.92
GRAND TOTAL $ 3.55 $3.55

Agency Contact Information:

Keith Woolley (425) 430-7318

kwoolley@rentonwa.gov




